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From:  California Energy Commission  - Paul Kramer, Hearing Adviser 
 1516 Ninth Street 
 Sacramento  CA  95814-5512 
 
 
Subject:  June 21, 2007 Applicant’s Request for Revised Scheduling Order 
 
 

On June 21, 2007, E&L Westcoast, LLC., the Applicant in this proceeding, filed a 
request for a Revised Scheduling Order.  The Colusa AFC Committee invites 
comments on that request from the parties.  Comments shall be filed on or before 
Monday, July 2, 2007, with an electronic copy to the Hearing Adviser 
(pkramer@energy.state.ca.us).  If sufficient information is contained in the Applicant’s 
and other filings, the Committee will issue an order based on those filings; if additional 
information or discussion is necessary, the Committee will set a Status Conference for 
that purpose. 
 
Interested members of the public may also submit comments on the Applicant’s 
request by the above deadline. 
 
A copy of the Applicant’s request is attached for your convenience. 
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Fie No. 030137-0008 
John L. Geesman 
Commissioner and Presiding Member 
Colusa AFC Committee 
California Energy Commission 
15 16Ninth Street, MS-14 
Sacramento, CA 958 14 

Re: 	 Colusa Generating Station--CEC Docket No. 06-AFC-9 
u l i c a t i o n  for Certification) ("AFC"): Recluest for Revised Scheduling Order 

Dear Mr. Geesman: 

On behalf of E&L Westcoast, LLC ("E&L"), the applicant for the above-referenced 
Colusa Generating Station, I am requesting, pursuant to 20 Cal. Code Regs. $ 1709.7(c), the 
adoption of a revised Scheduling Order establishing a new schedule for the project. 

California Energy Commission ("CEC") staffs review of the AFC has not progressed 
according to the Scheduling Order adopted by the Colusa AFC Committee on February 1: 2007. 
Under the current Scheduling Order, staff was required to file a Preliminary Staff Assessment 
("PSA") by May 14,2007, and a Final Staff Assessment ("FSA") by July 1 1,2007. More than a 
month after its due date, the PSA has yet to be filed. In the meantime, review of the proposed 
project by other interested parties has proceeded according to schedule. The Colusa County Air 
Pollution Control District issued a Preliminary Determination of Compliance for the project on 
April 18,2007, and a Final Determination of Compliance on June 11,2007. Colusa County 
issued a determination of completeness for applications related to necessary land use approvals 
on June 7,2007, and is currently awaiting the CEC staffs assessment of the project in order to 
proceed with the requested actions. 

Pursuant to the Purchase and Sale Agreement that E&L has executed with PG&E, E&L is 
required to complete development of the project according to a rigid schedule which requires that 
the CEC process proceed on schedule. 

I request that pursuant to your authority under 20 Cal. Code Regs. $ 1709.7(c), which 
allows the Presiding Member to "change the schedule at any time upon motion by any party," the 
Scheduling Order be modified to require staff to file a PSA by June 30,2007 and an FSA by 
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July 3 1,2007. I further request that the Committee require staff to adhere to the revised 
schedule, or proceed without the benefit of staffs analysis. 

Respectfully, 

' r\xiC~d8 ,CL~VA'Q& 
Michael J. Carroll b t &  
of LATHAM & WATKINS LLP 

cc: Andy Welch, Competitive Power Ventures 
Jack Caswell, CEC Project Manager 


